. 3 2005 2006
(B RE Start Finish — Rem o5 T 6c1 | Nov | DEC JAN | FEB | MAR | APR | MAY | JUN | JuL [ AUG | SEP | OCT N
ID | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
OPA Assessments
Advanced Technologies and Laboratories Int'l Inc
OPA Assessments
ORPABO00500 |KG Till 170CTO5A | 27DECO05A AN /\T|_ Financial System and Internal Controls (B)
BNI Assessments
OPA Assessments
ORPBB00450 |LA Copeland 060CTO5A  |280CTO5A 0 AN =\ Shared Services Allocations
ORPBB00445 |KR Ensign 170CTO5A  |280CTO5A 0 ARl B\ Project Cost Data (B)
I
ORPBB00400 |JJ Short 140CTO5A  |15NOVO5A 0 AN 1 o curement Oversight - 4th Quarter (B)
ORPBB00420 |KG Till 130CTO5A | 22NOVO5A 0 A \tcrnal Audit (B)
ORPBB00410 [JJ Short 17APRO6A  |15JUNO6A 0 Procurement Oversight - 1st & 2nd Quarter (B) ANEEEEGEG———
ORPBB00453 |KG Till 19JULOBA  |29AUGO6A 0 AN | Billing System
ORPBB00440 |KG Till 30MAY06A  |30AUGOBA 0 Financial Systems & Controls (B) AN
ORPBB00415 [JJ Short 17JULO6A 31AUGO06A 0 Procurement Oversight - 3rd Quarter (B) ANEEG—_————
ORPBB00443 |KG Till 11SEPO6*  |29SEP06 BNI PAAA Cofts/\ \/
CH2M HILL Assessments
OPA Assessments
ORPGB00300 |CB Reid 14NOVO5A | 16FEBOGA 0 A 10 curement Oversight 4th Quarter (B)
ORPGB00305 |CB Reid 16JANOGA | 16FEBOGA 0 Al 1 ocurement Oversight - 1st Quarter (B)
ORPGB00330 |KG Till 06FEBO6A  |27APROGA 0 A \\tcrnal Audit (B)
ORPGB00310 |CB Reid 17APRO6A  |03MAYO06A 0 AN ocurement Oversight - 2nd Quarter (B)
I
ORPGB00335 |KG Till 30MAYO6A | 28JUNO6A 0 1Financial Systems gnd Controls (B)
Run Date 06SEP06 10:43 Activity AS06 Sheet 1 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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o A 2005 2006
Acfg"ty RESP Start Finish 'T;T SEP_| OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

ORPGB00315 CB Reid 17JULO6A  31AUGOBA 0 Procurement Oversight - 3rd Quarter (B) AN

DOE Self- Assessments

OPA Assessments

ORPOB00325 |KR Ensign 030CTO5A | 270CTO5A 0 AN -=0SH Property Assessment (B)

ORPOB00300 |MK Barrett 15NOVO5A  |30DECO05A 0 AN & o\ anced Scorecard (B)

I

ORPOBO00310 |L Copeland/M Hunacek |I6JANO6A | 28FEBO6A 0 A <TARS BEARS Data Integrity (B)

ORPOB00305 |MK Barrett 01MAROBA  |31MAROBA 0 AR Contract Files and Systems (B)

ORPOBO00315 |KG Till 0IMARO6A | 27APRO6A 0 AN - chase Card (B)

ORPOB00320 |KG Till 27JUNOBA  |29AUGOBA 0 AN -\ A (B

I

ORPOB04001 |KR Ensign 12DECO5A | 29SEP06 21 STARS Validation /
Tank Farm Assessments

Advanced Technologies and Laboratories Int'l Inc

Program/Project Assessments

ORPAO00430 |TZ Smith 25SEP06*  |060CTO06 10 ATL Phase | Review ISM Declardtion (B)/N_\/

ORPAO00425 |TZ Smith 06NOV06* 13NOV06 ATL ISM Reddiness Evaluation (B)

CH2M HILL Assessments

OPA Assessments

ORPGP00335 |GD Trenchard 01MAYO6A  |12MAY06A 0 AN C\0ss-Site Transfer - 2nd Quarter (H)

Engineering Assessments

ORPGEO00110 |WB Scott/Christenson |[07NOV0O5A |30NOVO05A 0 _Implementation of Fire Protection Program (B)

ORPGEOQ0370 |LT Nirider 05DECO05A  |16DECO05A 0 AN Criticality Safety Management Program (B)

ORPGE00140 |RG Harwood 13FEBO6A  |03MAROGA 0 AR \/ital Safety System Assessment (B)

I

ORPGE02000 |VL Callahan 15MAYO6A  |18MAY06A 0 AW rbove Ground Transfer Sys Vehidle Barrier Assmnt
Run Date 06SEP06 10:43 Activity AS06 Sheet 2 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini

A Fogress Bar FY06 ORP Assessments




i - 2005 2006
Ac:g"ty RESP start Finish ';iT SEP | OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocCT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPGEO00380 DH Irby 19JUNO6A 23JUNO6A 0 Project W-314 AN/AW Exhauster Skid Assessment Al
ORPGE00355 |WB Scott 05JUNOBA  |14JULOBA 0 Review of System Engineer Program (B) AN
ORPGE00360 |DH Irby 19JUNO6A  |24JULOBA 0 Vital Safety Systems Assessment (B) AN
ORPGEO00365 |VL Callahan 31AUGO06* 28SEP06 20 Vital Safety Systems Assessment (B)/ \[
I
ORPGE00227 |MR Moreno 05SEP06* 29SEP06 19 Surveillance of CX Implementation (B§/\__\/
ORPGE00223 |JS Shuen 06NOV06* 30NOVO06 17 Surveillance of AB (fhange Control (FY06)
ORPGEO00224 |JS SHuen 06NOV06* 04DECO06 19 Surveillance of AB hange Control (FY06)
Fac Rep Assessments
ORPGF00100 |MC Brown 030CTO5A  |310CTO5A 0 A R0 utine Surveillances (October) (B)
MAS 10.2 Maintenance (Work Planning)
OPS 9.1-18 OPS Survl, NSS 18.2 TSR Implm
ISMS Annual Rev, NSS 18.6 SSO Review (Vent)
MAS 10.3 Seasonal Preparation
I
ORPGF00105 |MC Brown 01NOVO5A  |30NOVOS5A 0 AR o utine Surveillances (November) (B)
MAS 10.1 Maint (Work Control/Execution)
OPS 9.1-18 Ops Surveill, OPS 9.9 Lockout/Tagout
NSS 18.2 TSR Implementn, NSS 18.6 SSO Review
I
ORPGF00110 |MC Brown 01DECO5A  |30DECO05A 0 AR o utine Surveillances (December) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Rev)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implemnt
NSS 18.6 SSO Rev (Process Systems)
RPS 11.1-5 Rad Protection
ORPGF00115 |MC Brown 03JANOBA  |31JANOBA 0 A R0 utine Surveillances (January) (B)
MAS 10.1 Maintenance (Work Planning)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Ventilation)
ORPGF00120 |MC Brown 01FEBO6A  |28FEBO6A 0 AN o tine Surveillances (February) (B)
MAS 10.1 Maintenance (Work Contr/Execution)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Instrument & Control)
MAS 10.2 Control M&TE, OPS 9.9 L/O T/O
0SS 19.9 Ind Hyg, RPS 11.4 Rad Barriers/Post
TQS 4.1 Training
ORPGF00125 |MC Brown 01MAROGA  |31MAROBA 0 AR R utine Surveillances (March) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Rev)
OPS 9.18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Process Sys), RPS 11.1-5 Rad Prot
I
Run Date 06SEP06 10:43 Activity AS06 Sheet 3 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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i . 2005 2006
Ac:g"ty RESP start Finish ';iT SEP_| OCT | NOov [ DEC | JAN [ MAR | APR | MAY | JUN [ JuL | AUG | sep [ ocT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
Routine Surveillances (April) (B
ORPGF00130 MC Brown 03APRO6A  28APROGA 0 Routine Survelllance rk(PIa%nin)gg )
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Leak Detection)
AR routine Surveillances (May) B
ORPGF00135 |MC Brown 01MAY0BA 31IMAY06A 0 MAS 10.1 Maintenance (Work(Con?rlgI/, xgcution)
I0S 8,1-18 Ops Surv, NSS 18.2 TSR Infplementn
NSS 18.6 SSO (Vehicle Barriers)
0SS 19.2 Elect Safety, OPS 9.9 L/O T
I
Routine Surveillanges (June) (B
ORPGF00140 MC Brown 01JUNOGA 30JUNOGA 0 MAS 10.1 Maintenance (4 LAR(A/Post-?]cb %eviews)
OPS 9.1-18 OPS Surv, N§S 18.2 TSR Implementn
NSS 18.6 SSO (Process $ys), RPS 11.1-5 Rad Prot
I
Routine Surveillances (July) (B)
ORPGF00145 |MC Brown 03JULO6A 31JULO6GA 0 MAS 10.1 Maintenafce (Work Planning)
OPS 9.1-18 Ops Sufy, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Verg§jilation), Corrective Action Mg
Routine Surveillances (August) (B)J
ORPGF00150 |MC Brown 01AUGOGA 31AUGOGA 0 MAS 10.1 Maintenafice (Work Control/Execution)
OPS 9.1-18 Ops Sufyv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Instfjument & Control)
0SS 19.8 Heat Streffs, OPS 9.9 L/O T/O
Routine Surveillances (September) (B) /
ORPGF00155 |MC Brown 01SEPO6* 29SEP06 20 MAS 10.1 Maintenancej(ALARA/Post-Job Review)
OPS 9.1-18 Ops Surv, lISS 18.2 TSR Implementn
NSS 18.6 SSO (Procesp Sys), RPS 11.1-5 Rad Protn|
Program/Project Assessments
ORPGO00200 |SJ Olinger 100CTO5A  |140CTO5A 0 AW \sVs Declaration
ORPGP00300 |KG Wade 200CTO5A 07NOVO5A 0 Ay C-103 Startup Readiness Review - 1st Quarter (B)
ORPGP00320 |BJ Harp 14NOVO5A | 29NOVO5A 0 MR s:\t Mantis Testing - 1st Quarter (B)
ORPGP00325 |BI Williamson 06MAROBA | 12APROBA 0 AN >/2-A Evaporator Campaign - 2nd Quarter (B)|
I
ORPGP00312 |KG Wade 17APRO6GA 30JUNOBA 0 A -200 Retrieval Re onfigure to C-204
ORPGP00315 |RA Quintero 14AUGO6A 07SEP06 5 TPA/Environ Commitmts Flowdown in Procedures (B)_j
ORPGO00455 |TZ Smith 01AUGOBA  |08SEP06 6 CH2M ISM Readiness Evaluation (B) AN "/
ORPGP00340 |CO Olaiya 18SEP06*  |25SEP06 6 Industrial| Hygiene - 3rd Quartgr (B)/\\/
—
Run Date 06SEP06 10:43 Activity AS06 Sheet 4 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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Waste Treatment Plant Assessments
BNI Assessments

Engineering Assessments

s - 2005 2006
Ac:g"ty RESP Start Finish 'T;T SEP | OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocCT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | ‘\ | | |
ORPGP05005 TZ Smith 22MAY06A  0INOVO06 44 Expert Panel Review Best & Brightest Team
ORPGP00310 |MJ Royack 12MARO7* 23MAROQ7 10
DOE Self- Assessments
Engineering Assessments
ORPGEO00160 |DC Bryson 14NOVO5A 17NOVO5A 0 A rinal sso Program Implementation (B)
I
Program/Project Assessments
ORPGP05001 |TZ Smith 13MARO6A  |17MARO6A 0 AW £M-21 Technical Assessment of Bulk Vit Process
ORPGP05025 |TZ Smith 13MARO6A 17MAROG6A 0 'lmplementation Validation Review
ORPGP05010 |BJ Harp 01MAYO06A 31MAYO06A 0 A \/in Safe Base Operations Asemt Phase/| & Il
ORPGP05015 |TZ Smith 19JUNO6A 23JUNO6A 0 EM Review - Preparedness for Baseline Proposal Al
-

ORPGP05020 |TZ Smith 07AUGO06A  |18AUGO6A 0 Baseline External Independent Review - OECM AN
HQ/ORP Mgmt/Self Assessment
ORPGEQ0166 |TZ Smith 31AUGO06* 14SEP0O6 10 HQ ORR Assessment (CANCELLED BY HQ)/\__\/
ORPGEO00168 |TZ Smith 31AUGO06* 14SEP0O6 HQ Requirements Assessment (CANCELLED BY HQ)/\_\/

© Primavera Systems, Inc.

ORPBEO00130 |RA Gilbert 11JULO5A 070CTO05A Oxidative Leach Oversight (B)

ORPBEO00385 |W Abdul 100CTO5A 140CTO5A 0 AW \\echanical Equipment Assessment (B)

ORPBE00260 |W Abdul 170CTO5A |210CTO5A 0 AW structural Design Assessment (B)

ORPBE00435 |JE Adams 100CTO5A  |04NOVO5A 0 AW = \| Configuration Mgmt Program Implementatn (B)

ORPBE00265 |W Abdul 14NOVO5A | 18NOVO5A 0 AW structural Design Assessment (B)

-
Run Date 06SEP06 10:43 Activity AS06 Sheet 5 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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L . 2005 2006
Ac:g"ty RESP Start Finish ';iT SEP | OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocCT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBEO00270 W Abdul 09JANOGA 13JANOGA 0 AW structural Design Assessment (B)
ORPBEA0130 |RC Nelson 06JULO4A  |01FEBO6A O I 3009 Implementation (B)
ORPBE00240 |JE Adams 23JANO6A  |02FEBO6A 0 AW BN Design Processes and Procedures (B)
ORPBE00160 |TA Shrader 01NOVO5A  |10FEBO6A 0 A \)/>5te Management (B)
—
ORPBE00236 |ML Ramsay O3FEBO6A  |17FEBO6A 0 AN Review of Training Simulator Process Software
ORPBE00280 |W Abdul 13FEBO6A 17FEBO6A 0 AW structural Design Assessment (B)
ORPBE00205 |MA Ryan 10FEBO6A  |28FEBOGA 0 AR & OF Turnover Testing (B)
ORPBE00221 |JE Adams 10APRO6A | 14APRO6A 0 AW CARS Effectiveness/Timeliness for Engineerfg (B)
—
ORPBE00285 |W Abdul 10APRO6A 14APRO6A 0 AW structural Design Assessment (B)
ORPBE00290 |W Abdul 05JUNO6A 09JUNOGA 0 AW structural Design Assessient (B)
ORPBE00330 |WF Hamel 05JUNOBA  |15JUNOBA 0 AW HPAV Engineering Solufons
—
ORPBEO01005 |TA Shrader 31MAY06A | 16JUNOGA 0 WTP Ops Research Utiliz & Steady State Flowsheet ANEN
ORPBE00215 |MA Ryan 01JUNOBA  |16JUNOGA 0 AR /sx System Design and| Laser Ablation (B)
ORPBE00295 |W Abdul 31AUGO06* 07SEPO06 5 Structural Design Assessment (B)/\\/
ORPBE00150 |RC Nelson 06SEPOSA | 14SEP06 10 —j&iticamy (B)
ORPBE00200 |JE Orchard 100CTO5A | 25AUG06A 0 — HLW HVAC & LAW H
I
ORPBE00245 |JE Orchard 31AUGO06* 29SEP06 21 Round HEPA Filter Design & Standards Flowdwn (B)/ v\
ORPBE00225 |JJ Davis 05SEPO6* 030CTO06 21 LAW Canister Handling Line & Asscd Systems (FYQ/S_— \/
ORPBE00232 |WF Hamel 31AUGO06* 090CTO06 27 CARS Effectiveness/Timeliness Quality, Cancelledh
Run Date 06SEP06 10:43 Activity AS06 Sheet 6 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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. A 2005 2006
Ac:g"ty RE Sl gl ';iT SEP OCT | Nov | DEC JAN | FEB | MAR | APR | MAY | JUN [ JuL | AUG | SEP | oOCT
T e e e e e e e e e e e e e e N R I e |
ORPBE00255 MA Ryan 11SEPO6*  090CTO06 21 Glass Former Facility Design Status (FYpe)/N——— \/
ORPBE00256 |MA Ryan 11SEP06* 090CT06 21 Glass Former Facility Design Status (FYp7)/\____ _\/
ORPBE00250 |JE Orchard 01MAYO07*  |31MAY07 22
ORPBE00220 |JE Orchard 11MAYO7*  |16JULO7 45
Program/Project Assessments
ORPBP00413 |PT Furlong 170CTO5A  |10NOVO5A 0 AN -\/\\s Configuration Control (B)
ORPBE00320 |BL Nicoll 03JANOBA  |13FEBO6A 0 A - /\C for the Pretreatment Facility (B)
ORPBE00300 (BL Williams 240CTO5A | 17FEBO6A 0 A |nitia] EAC for Low Activity Waste Vit Fac (B)
ORPBE00305 |L Pacheco 01NOVO5A  |17FEBO6A 0 AN |itial EAC for Analytical Laboratory (B)
I
ORPBP00460 |JL Sands 30DECO5A |17FEBO6A 0 A - /C for Shared Services
ORPBEO00310 |L Pacheco 03JANO6GA 17FEBO6A 0 A - /.C for Balance of Facility (B)
ORPBEO00315 |PT Furlong 03JANOGA 17FEBO6A 0 AN =/.C for High Level Waste Vitrification Fac (B)
I
ORPBE00470 |L Pacheco 01FEBO6A |17FEBO6A 0 AR 50F Consolidated Review LBL
I
ORPBE00475 |L Pacheco 01FEBO6A |17FEBO6A 0 AN\ /B Consolidated Review LBL
ORPBP00462 |TR Hoertkorn 30DECO5A | 27FEBO6A 0 A - /.C for EPCC
ORPBE00465 |BL Williams 03JANOGA  |27FEBO6A 0 A  /\\ Consolidated Review LBL
ORPBO000465 |TR Hoertkorn 01JUNOBA  |15JUNOGA 0 AR /ssessment of QA Quarferly Reports
ORPBP00372 |BL Nicoll 19JUNOBA  |10JULOBA 0 Review BNI Monthly EAC Development Process (B) AN
ORPBP00387 |JL Sands 17JULOGA 18JULOGA 0 Preliminary Assessment of BNI EVMS System Upgrad 2
Run Date 06SEP06 10:43 Activity AS06 Sheet 7 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments

© Primavera Systems, Inc.

August 31, 2006 R2




L L 2005 2006
Ac:g"ty RESP Start Finish ';iT SEP | ocT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG [ SEP
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBE00317 TR Hoertkorn 01AUGO06A  05SEP06 3 BNI Risk Assessment and Mitigation (B) AR ./
ORPBEO00322 |L Pacheco 29JUNO6A 12SEP06 8 Review Adequacy of BNI Level 4 Scheduling (B) AN "/
ORPBP00362 |RL Clendenon 06SEP06* 13SEP06 6 Review Adequacy of EVMS Variance Reporting (H)/N\/
ORPBP00364 |RL Clendenon 06SEP06* 13SEP06 6 Review BNI Work Authorization Process (H)/\\/
L}
ORPBO00450 |JR Eschenberg 01AUGO6A |14SEPO06 10 BNI ISM Readiness Evaluation (B) AN \/
ORPBEO00345 |PT Furlong 31AUGO6* 15SEPO6 11 EVMS Implementation Mock Review (B)/\___\/
ORPBO00445 |TR Hoertkorn 31AUGO06* 15SEP06 11 BNI Training & Qualification (B) (CANCELLED)/\ \/
ORPBP00455 |BL Nicoll 31AUGO06* 15SEP06 11 Review BNI Schedule Trend Process/\__ \/
I
ORPBE00329 |BL Nicoll 06JULOBA  |22SEP06 16 BNI Monthly Reporting AN/
ORPBEO00382 |PT Furlong 31MAY06A |29SEP06 21 BNI Procurement Scheduling Adequacy (B)
ORPBP00365 |Royack/Hoertkorn 01SEPO6* 29SEPO6 20 BNI Safeguards and Security Survey (FYOB)/N 1\,
ORPBP00379 |JL Sands 31AUGO06 020CT06 22 Review BNI Configuration Management (FY06)/ NV
ORPBP00374 |L Pacheco 31AUGO6* 170CT06 33 Review BNI BCWP/ACWP Process (B)/
ORPBP00360 |Royack/Hoertkorn 13NOV06* 28N0OV06 10
ORPBP00344 |PT Furlong 01NOVOT7* 03DECO07 21
Construction Oversight
ORPBF00810 |JM Bruggeman 030CTO5A  |240CTO5A 0 A P Usage (B)
I

ORPBF00800 |BA Harkins 030CTO5A  |280CTO5A 0 AN =\ CARS Program (B)
ORPBF00830 |JM Bruggeman 01INOVO5A |09NOVO5A 0 AW suspect Counterfeit Items (B)

Run Date 06SEP06 10:43 Activity AS06 Sheet 8 of 18 Manager: Pat Carier, 376-3574

Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini

A :ogress Bar FY06 ORP Assessments

August 31, 2006 R2
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o L 2005 2006
Ac:g"ty REP Sl gl ';iT SEP_| OCT | NOV | DEC JAN | FEB | MAR [ APR [ MAY | JUN [ JuL
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBF01020 BA Harkins 01INOVO5A  15NOVO5A 0 AR s:icty Bulletin Review
ORPBF01025 |BA Harkins 01INOVO5A  |17NOVO5A 0 Al Co|d Weather Concrete Preparation
ORPBF00825 |BA Harkins 01NOVO5A  [22NOVO5A 0 AN > aving Control (B)
ORPBF00805 |JW Christ 01NOVO5A  |30NOVO5A 0 AN i ging Practices (B)
I
ORPBF00820 |JW McCormick-Barger |01INOVO5A |30NOVO5A 0 AN < manent Plant Electrical Installation Prog (B)
ORPBF01015 |JW McCormick-Barger |[01INOVO5A  |30NOVO5A 0 AR \H¢.S Safety Engineering
ORPBF00845 |JW Christ 01DECO5A  |06DECO5A 0 A Crane Safety (B)
ORPBF00840 |JW McCormick-Barger |[01DECO5A |08DECO05A 0 AW BN Quarterly Vendor Assessment (B)
I
ORPBF00882 |MJ Thomas 06DECO5A  |21DECO5A 0 ARl B\ Construction Work Control Process (B)
ORPBF00815 |JW Christ 30NOVO5A |29DECO5A 0 AR s ofecty Stats (B)
ORPBF00835 |JM Bruggeman 01DECO5A  |30DECO5A 0 AR i st Aid Trends (B)
I
ORPBF00852 |BA Harkins 08DECO5A  |30DECO5A 0 AN Construction Oversight
I
ORPBF00891 |BA Harkins 09JANOBA  |20JANOBA 0 AN Review of Critical Lift
ORPBF00860 |JW Christ 09JANO6A  |23JANOGA 0 AR Confined Space (B)
ORPBF00931 |DO Wallace 10JANO6A  |25JANOBA 0 AR Recview of Electrical Trays & Electrical Tray Spt
ORPBF01035 |SH Pfaff 25JANO6GA 25JANO6A 0 M Hazardous Energy Root Cause Analyses
I
ORPBF00885 |JM Bruggeman 23JANO6A  |31JANOBA 0 AN =xcavations (B)
ORPBF00947 |BA Harkins 30JANO6A  |O3FEBO6A 0 AW Human Performance Improvement (HPI) Review
ORPBF00932 |DO Wallace 24JANOBA  |0S8FEBOBA 0 AR Rcview Lock/Tag & Maint of Bldg T1 HVAC Units
Run Date 06SEP06 10:43 Activity AS06 Sheet 9 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments
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o . 2005 2006
Ac:g"ty RESP Start Finish ';iT SEP | ocT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT
[ L L e e e e L e e e e e e e e e
ORPBF00870  SH Pfaff 01FEBO6A  15FEBO6A 0 ARl = ployee Concerns Trends (B)
ORPBF01030 |BA Harkins 23JANO6A  |17FEBO6A 0 Al \/\TE Program
ORPBF00875 |BA Harkins 01FEBO6A  |17FEBO6A 0 AR \/sterial Receipt & Storage (B)
ORPBF00936 |JW Christ 16FEBO6A  |02MAROGA 0 AR\ A\ 8-Pack Welder Arc Event
I
ORPBF00855 |JW McCormick-Barger |28FEBO6A 10MAROGA 0 AW\ AV Siding Installation Program (B)
ORPBF00933 |JM Bruggeman 09MAROBA  |22MAROBA 0 ARl -\/AC Incident
ORPBF00905 |JW Christ 01MAROGA  |27MAROGA 0 A ;/ Program (B)
ORPBF00895 [JW McCormick-Barger |01MAROBA  |30MAROGA 0 AN =\ Quarterly Vendor Assessment (B)
I
ORPBF00890 |BA Harkins 01MAROBA  |31MAROBGA 0 A ORPS Reporting (B)
ORPBF00892 |BA Harkins 03APRO6A  |14APRO6A 0 AW Radiography Postings
ORPBF00925 |BA Harkins 03APRO6A  |14APRO6GA 0 AN -2z \at/HazCom (B)
I
ORPBF00930 |JM Bruggeman 17APRO6A  |24APROGA 0 AW -0t Work Permits (B)
I
ORPBF00915 |JM Bruggeman 03APRO6A  |28APROGA 0 AR | - der/Scaffolding Usage (B)
ORPBF00935 |JW Christ 03APROBA  |28APRO6A 0 AN .| Protection/Falling Object Protection|(B)
ORPBF00907 |JW Christ 01MAYO6A | 18MAYO06A 0 AN preservation Maintenance Procedpre Implementatn
ORPBF00940 |JW McCormick-Barger |19JUNOGA  |23JUNOGA 0 AW BN Quarterly VendorJAssessment (B)
I
ORPBF00900 |JM Bruggeman 01JUNOBA  |30JUNO6A 0 A | ck & Tag (B)
ORPBF01060 |BA Harkins 26JUNOGA  |06JULOBA 0 Review of HLW Beam cut event using HPI tools ARl
ORPBF00945 |BA Harkins 20JUNOBA  |14JULOBA 0 :Event Investigr’(ion (B)
Run Date 06SEP06 10:43 Activity AS06 Sheet 10 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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. A 2005 2006
Ac:g"ty RE Start gl ';iT SEP OCT | Nov | DEC JAN | FEB | MAR | APR | MAY | JUN [ JuL | AUG | SEP | oOCT
[ T O e e e e e e e e e e I O e A N N R |
ORPBF00937 JE Navarro 28JUNO6A  17JULOBA 0 AN =\ Occurrenfe Reports SC 3 & 4
ORPBF01070 |BA Harkins 10JULOBA  |27JULOBA 0 Al BN High Yoltage Activities
ORPBF01080 |BA Harkins 24JULO6A  |27JULOGA 0 AV ralling Ofects Controls
ORPBF00880 |JW Christ 01JUNO6A 31JULOGA 0 Training Programs (B)
ORPBF00965 |BA Harkins 03JULOBA  |31JULOBA 0 Electrica Safety (B
ORPBF00955 |JM Bruggeman 10JULOBA  |31JULOBA 0 Ay e il )
ORPBF00970 |JM Bruggeman 10JULOGA  [31JULOGA 0 AR ()C Progjam (B)
ORPBF00980 |JW Christ 01AUGO06A |22AUGO6A 0 Respiratory Protection (B) AN
L |
ORPBF00990 |BA Harkins 01AUGO6A  |22AUGO6A 0 Work Package Control (B) AN
ORPBF00975 |BA Harkins 23AUGO6A |08SEP06 6 Lesson Learned Program (B) Al \/
ORPBF00985 |JM Bruggeman 31AUGO06* 28SEP06 20 Sub-Contract Program Oversight (B)/ \[
L |

ORPBF01000 |JW McCormick-Barger |01SEP06* 29SEP06 20 BNI Quarterly Vendor Assessment (B)JN_ \/
ORPBF01005 |JW Christ 01SEPO6* 29SEP06 20 Hazard Analysis (B)JN _— \/
ORPBF01010 |JM Bruggeman 01SEPO6* 29SEP06 20 Material Receipt & Storage (B)/\_—\/
ORPBF01040 |BA Harkins 01SEPO6* 29SEP06 20 HPI Review (Process Development)/N— \/
ORPBF01050 |BA Harkins 01SEPO06* 29SEP06 20 HPI Review (Work Place Culture))N— \/
ORPBP00358 |TR Hoertkorn 01SEPO6* 29SEPO6 20 Implementation of BNI Quality Assurance Prog (B)JN\ ____ \/
ORPBF00920 |JW McCormick-Barger |11SEP06* 120CTO06 24 Welding Program Overview [B)/N__ — \/
ORPBF00928 |MJ Thomas 31AUGO06 130CT06 31 WTP Work Control Assessment Corrective Actions/

Run Date 06SEP06 10:43 Activity AS06 Sheet 11 of 18 Manager: Pat Carier, 376-3574
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o . 2005 2006
Ac:g"ty RESP Start Finish RDEUT SEP | OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocCT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBF00927 MJ Thomas 01SEPO6* 130CT06 30 WTP Work Control Assessment Corrective Actions’E \/
ORPBF00960 |JW McCormick-Barger |03JULO7* 31JUL07 20
DOE Self- Assessments
Program/Project Assessments
ORPBO00250 |JW Christ 170CTO05A 270CTO05A 0 AW \s\iS Declaration
-
ORPBP01020 |DH Alexander 07NOVO5A 11INOVO5A 0 Y A Project Risk Management
ORPBP01005 |JS Treadwell 13MARO6A |23MARO6A 0 AW DOE O 413.3 Flowdown Assessments
ORPBP01010 |TR Hoertkorn 14JUNOGA 16JUNOGA 0 A HQ Flowdown Assessment
ORPBP01025 |BL Nicoll 30MAY06A  |31JULOGA 0 TPA Semi-Annual Project Compliance Review*
ORPBP01035 |RL Clendenon 030CTO5A  |31AUGO6A 0 — USACE Cost/SchedU
ORPBP00354 |PT Furlong 31MAYO06A 29SEP06 21 WTP May06 EAC Assessment /
ORPBP01015 |PT Furlong 01SEPO6* 130CT06 30 OECM EIR/\ \/
I
ORPBP01030 |JS Treadwell 020CTO06* 04DECO06 44 WTP ESAAB Review/
HQ/ORP Mgmt/Self Assessment
ORPBP00370 |Hoertkorn/Treadwell 27MARO6A  |05APRO6A 0 AW ss0 Qualification Program (B)
ORPBE00288 |ca 31AUGO06* 14SEP06 10 EH/HQ QA Program Assessment (Cancelled)/\__\/
ORPBP00356 |JR Eschenberg 31AUGO06* 14SEP0O6 10 HQ ORR Assessment (CANCELLED BY HQ)/\__\/
ORPBP00357 |JR Eschenberg 31AUGO06* 14SEP06 10 HQ Readiness Assessment (CANCELLED BY HQ)/\ _\/
—
ORPBP00375 |MJ Thomas 17JULO6A 29SEPO6 21 Design Oversight Program (ORP PD 220.1-12) (B) /
ORPOP00300 |MJ Royack 25SEP06* 060CT06 10 ORP Safeguards and Security Sufvey (B)/N \/
Run Date 06SEP06 10:43 Activity AS06 Sheet 12 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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o 3 2005 2006
Acfg"ty RESP Start Finish 'T;T SEP | OCT | NOV | DEC JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | Sep | ocT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBP00353  JS Treadwell 020CT06*  310CTO06 22 AMWTP PEP Compliance Self-Assedsment (B)/S
ES&Q Assessments
Advanced Technologies and Laboratories Int'l Inc
ES&Q Assessments
ORPAOO00407 |PP Carier 11NOVO5A 23NOVO5A 0 AW \T\ Feedback & Improvement Assessment
ORPAO00410 |PR Hernandez 05DECO05A  |12DECO05A 0 AW 1T\ ESH Reporting (CAIRS) Assessment (B)
ORPAO00400 |SA Vega 10APRO6A  |19APROGA 0 AW £T. QA Program Review (B)
—
ORPAOQ00420 |PP Carier 13APRO6A 20APRO6A 0 AW T Employee Concerns Program (B)
ORPAO00405 |SA Vega 15MAY06A  |19MAYOBA 0 AW ATL PAAA Assessment (B)
ORPAO00415 |PR Hernandez 19JUNO6A 23JUNO6A ATL ESH Reporting (CAIRS) Assessment (B) Alf
BNI Assessments
ES&Q Assessments
ORPBO00265 |SA Vega 26SEPO5A  |200CTO5A 0 AR 5 N| Quality Assurance (B)
ORPBO00470 |JL Polehn 170CTO5A  |270CTO5A 0 AW 5N\ RadCon Implementation Assessment (B)
ORPBO00477 |PP Carier 11INOVO5A  |23NOVO5A 0 AW B\ Feedback & Improvement Assessment
ORPBO00400 |CP Christenson 06FEBO6A  |17FEBO6A 0 AW B\ Fire Protection Program (B)
—
ORPBO00475 |PR Hernandez 22FEBO6A 27FEBOGA 0 AW BNI Industrial Safety Program Assessment (B)
ORPBO00430 |PR Hernandez 10APRO6A  |13APROGA 0 AW BNI ESH Reporting (CAIRS) Assessment (B)
ORPBO00490 |SA Vega 19JUNO6A | 20JUNOBA 0 ABNI Commercial Gradd Dedication Oversight
ORPBO00420 |SA Vega 07AUGO06A |07AUGO6A 0 XBNI PAAA Surveillance (B)
-
ORPBO00455 |PP Carier 07AUGO06A | 24AUGOBA 0 BNI Employee Concerns Program (B) AN
Run Date 06SEP06 10:43 Activity AS06 Sheet 13 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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L - 2005 2006
Ac:g"ty RESP start Finish RDEUT SEP | OCT | Nov | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | sep | ocT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBO00415 SA Vega 22AUGO06A 30AUGO6A 0 BNI QA Program| Assessment (B)'
ORPBO00440 |PR Hernandez 25SEPO06* 29SEP06 5 BNI ESH Reporting (CAIRS) Assdssment/\/
ORPB0O00441 |PR Hernandez 25SEPO6* 29SEP06 5 BNI OSHA Inj/lliness Record Keeping & I§ Assmt/\\/
ORPBO00480 |CO Olaiya 25SEP06* 29SEP06 5 BNI Industrial Hygiene Program Review Agsmt (B)/\\/
-
CH2M HILL Assessments
ES&Q Assessments
ORPGO00430 |PR Hernandez 240CTO5A | 280CTO5A 0 AW CH2M ESH Reporting (CAIRS) Assessment (B)
ORPGO00470 |RR McNulty 14NOVO5A | 18NOVO5A 0 AW cH2M Environmental Mgmt Assmt DOE O 450.1 (B)
ORPGO00405 |LR McKay 14NOVO5A | 29NOVO5A 0 AR CH2M HILL Radiation Safety Training (B)
I
ORPGO00407 |PP Carier 14NOVO5A | 29NOVO0O5A 0 AR CH2M HILL Feedback & Improvement Assessment
ORPGO00475 |PR Hernandez 13MAROG6A |17MAROGA 0 AW CH2M Hoisting/Rigging Program Assessment (B)
ORPGO00425 |SA Vega 13MARO6A | 20MARO6A 0 AN Quality Improvement, Mgmt & Independ Assmt (B)
-
ORPGO00410 |LR McKay 20MARO6A | 28MAROGA 0 AN CH2M HILL Radioactive Source Control (B)
-

ORPGO00485 |CO Olaiya 27MAROBA | 31MAROBA 0 AW CcH2M Industrial Hygiene Program Review Assmt {B)
ORPGO00435 |PR Hernandez 15MAYO06A 18MAYO6A 0 AN CcH2M ESH Reporting (CAIRS) Asgessment (B)
ORPGO00415 |LR McKay 05JUNO6A 09JUNO6A 0 AW CH2M HILL Embryo/FetusLimits (B)
ORPGO00440 |PP Carier 07AUGO6A  |15AUGO6A 0 CH2M HILL Training & Qualification Followup (B) ARl

-_—
ORPGO00465 |PP Carier 10JULOGA 15SEP06 11 CH2M Employee Concerns Program Assessment (B) Al "/
ORPGO00450 |Vega/Hernandez 18SEP06* 22SEP06 5 CH2M HILL Docmt Control & Records Managemeft (B)/\/
ORPGO00420 |LR McKay 25SEPO6* 29SEP06 5 CH2M HILL Entry Codtrol (B)/\/

Run Date 06SEP06 10:43 Activity AS06 Sheet 14 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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i . 2005 2006
Acfg"ty RESP start Finish 'T;T SEP | OCT | NOvV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | sSep | ocT N
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPGO00480 PR Hernandez 13NOVO06* 22NOV06 8
DOE Self- Assessments
ES&Q Assessments
ORPOO00420 |RC Barr 240CT05A | 10NOVO5A 0 AR ffectiveness Review of OA IH Findings (B)
ORPOO00427 |PP Carier 1INOVO5A  |23NOVO5A 0 AN ORP Feedback & Improvement Assessment
ORPOO00405 | PR Hernandez 03APRO6A  |06APRO6A 0 AW FEOSH Program Employee Workplace Assessmient (B)
ORPOO00400 |CP Christenson 15MAY06A | 26MAYO6A 0 AW scif-Assessment of ORP Fire Fyotection Prog (B)
ORPOO00416 |PP Carier 31AUGO06 14SEP0O6 10 Employee Concerns Program Assessment (FY06)/\ _\/
ORPOO00425 |SA Vega 31AUGO06* 14SEP06 10 OCRWM Implementation (B) (CANCELLED BY HQ)/\__\/
—
ORP Mgmt/Self-Assessment
DOE Self- Assessments
HQ/ORP Mgmt/Self Assessment
ORPOO00308 |RC Barr 31AUGO06* 14SEP06 10 HQ ORR Assessment (CANCELLED BY HQ)/\__\/
ORPOO00311 |RC Barr 31AUGO06* 14SEP06 10 HQ Readiness Assessment (CANCELLED BY HQ)/\__\/
ES&Q Assessments
ORPOO00110 |JL Polehn 14NOVO5A  |18NOVO5A 0 AW \5\S Declaration (B)
ORPOOI0300 PP Carier 28NOVO05A 09DECO05A 0 -Emp|0yee Concerns Program (DOE) (B)
-
Outside Agency Assessment
BNI Assessments
Program/Project Assessments
ORPBDO00170 |KR Ensign 01JULO4A 14NOVO5A 0* DCAA - BNI Compensation System (B)
ORPBD00120 |KR Ensign 02MAYO5A | 03MAROGA O I D CAA - BNI FY2001 Supplemental Incufred Cost (B)
ORPBDO00160 |KR Ensign 01JULO4A 29SEPO06 30 /DCAA - BN
Run Date 06SEP06 10:43 Activity AS06 Sheet 15 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I F Y06 Bascline Office of River Protection Scheduler: KaeRae Biagini




- . 2005 2006
Ac:g"ty RESP Start Finish ';i”: SEP_| OCT | NOV | DEC JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ocCT
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
ORPBDO00180 KR Ensign 010CTO04A 29SEP06 30 DCAA - BN
ORPBDO00190 |KR Ensign 010CTO04A 29SEP06 30 /DCAA - BN
ORPBD00100 |KR Ensign 21APRO5A  |29SEP06 21 /DCAA - BN
ORPBB00430 |KG Till 12JUNOGA 29SEP06 21 DCAA Accrual Audit (B), /
ORPBB00435 |KG Till 12JUNOGA 29SEP06 21 DCAA Billing System Audit (B) /
HQ/ORP Mgmt/Self Assessment
ORPBP00363 |Jim Owendoff 170CTO5A 29SEP06 21 /USACE Su
ORPBP00367 |Jim Owendoff 170CTO5A 29SEP06 21 /Seismic Pf
ORPBP00369 |Jim Owendoff 170CTO5A |29SEP06 21 /Technical
ORPBP00371 |Jim Owendoff 30NOVO5A 29SEP06 21 /Risk Plann
ORPBP00373 |Jim Owendoff 30NOVO5A 29SEP06 21 7Pr0jeCt Ma
ORPBP00376 |Jim Owendoff 30NOVO5A 29SEP06 21 /Performan
ORPBP00378 |Jim Owendoff 30NOVO5A | 29SEP06 21 Bechtel Contract (B) /
ORPBP00381 |Jim Owendoff 30NOVO5A 29SEP06 21 /Commissi
ORPBP00383 |Jim Owendoff 30NOVO5A 29SEP06 21| Owners Representative (B) /
ORPBP00388 | Jim Owendoff 30NOVO5A | 29SEP06 21 QA Assessment (B)—j7
CH2M HILL Assessments
Program/Project Assessments
ORPGDO00230 |KR Ensign 010CTO4A 180CTO5A 0 DCAA - CHG Compensation System (B)
ORPGB00325 |KGTill 21NOVO5A 08FEBO6A 0 AN D CA\A Letter of Credit Audit
Run Date 06SEPO06 10:43 Activity AS06 Sheet 16 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
A :ogress Bar FY06 ORP Assessments

August 31, 2006 R2

© Primavera Systems, Inc.




Ac:g’ity RESP Start Finish RDeuT SEP | oCT 20\05 NOV | DEC | JAN | FEB | MAR | APR | MAY 2\0063 UN | JuL [ AUG | SEP | ocT
ORPGD00200 KR Ensign 02MAYOSA  3IMAROGA O S |/’ - CHG FY2004 Incurred Cost Clam 8) | |
ORPGB00350 |KG Till 21NOVO5A  |29SEP06 21 /DCAA Pen
DOE Self- Assessments
Program/Project Assessments
ORPOG00880 |KG Till 01JULO5A 21SEPO5A 0 GAO - Review of the WTP
ORPOAO00100 |KG Till 250CT04A  |200CTO5A O* W G /0-Planned Acceleration of Tank Waste Retrieval
ORPOGO00505 |KG Till 23AUGO04A 16NOVO5A O Y O(G - [T Su pport Services (B)

ORPOGO00500 |KG Till 03MARO4A | 23NOVO5A 0 I O|G - Transuranic Tank Waste at Hanford

ORPOG00830 |KG Till 07FEBO5A O5DECO05A 0 Y O|G - Demolition & RpImt of Rad Calib Lab (B)

ORPOG00850 |KG Till 01MARO5A | 12DECO5A 0 e O|G - DOE FY2005 Financial Statement Audit (B)

ORPOG00800 |KG Till 08NOVO4A  |15DECO5A 0 Y O|G - Radio Communications (B)

ORPOG00870 |KG Till 02MAY05A  |06MARO6A 0 I O|G - Employee Concerns Program (B)

ORPOG00820 |KG Till 110CTO4A  |31MAROGA 0 I G AO - Government-wide Environml Liabilities (B)

ORPOG00840 |KG Till 01FEBOSA  |07APRO6A 0 I G /O - DOE Small Business Prime Cont Efforts [B)

ORPOG00946 |KG Till 31JANO6A  [14APRO6A 0 A /.0 - Review of Waste Treatment Plant (Phafe II)

ORPOGO00900 |KG Till 28JULO5A 20APRO6A O I O |G - DOE Beryllium Registry (B)

ORPOG00920 |KG Till 030CTO5A | 17MAY06A 0 A, O |G - Utilization of Fleet Vehicles

ORPOG00860 |KG Till 30MARO5A | 29SEPO06 21 /OIG - Perfq

ORPOG00910 |KG Till 030CTO5A 29SEP06 21 /OIG - Desi

ORPOG00925 |KG Till 030CTO5A  |29SEP06 21 ﬁj@Ao - Gro
Run Date 06SEP06 10:43 Activity AS06 Sheet 17 of 18 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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Ac:g’ity RESP Start Finish RDEUT SEP_| oCT 20\OSNOV [ DEC | JAN | FEB | MAR | APR | MAY 2\O%JUN [ JuL [ AUG [ sep [ ocT
ORPOG00929  KG Till 14NOVO5A  29SEP06 21| /01 - Cont
ORPOG00930 |KG Till 14NOVOSA  |29SEP06 21 /0IG - Audi
ORPOG00927 |KG Till 0LDECO5A  |29SEP06 21 /GAO - Man
ORPOG00862 |KG Till 25APRO6A | 29SEP06 21 OIG - WTP Parts & Components /
ORPOG00864 |KG Till 02MAYOBA  |29SEP06 21 OIG - Cyber Analysis Capabilities 7
ORPOG01005 |KG Till 19JUNOGA | 29SEP06 21 GAO - Review of WTP Financial Data, 7
ORPOG00923 |KG Till 21JUNOGA | 29SEP06 21 GAO - Bulk Vitrification Project_j7
ORPOG00943 |KG Till 16FEBO6A 30NOV06 63 OIG - FY06 DOE Financial Statements

Advanced Technologies and Laboratories Int'l Inc

DOE Self- Assessments

Program/Project Assessments
ORPAP00300 |MJ Royack 100CTO5A  |210CTO5A 0 AN T\ 2225 Labs Initial Safeguards/Secrty Srvy (B)
ORPAP00305 |MJ Royack 20MAROBA | 29MAROBA 0 AW /7| Baseline Emerg Preparedns Survey/Assmt (B
Run Date 06SEP06 10:43 Activity AS06 Sheet 18 of 18 Manager: Pat Carier, 376-3574
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